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During excavacion for the installation of M.H. 1-CG (located in the South
courtyard of ACL) it was found that the existing 15" Sewer from ACL was
leaking and is in a deteriorated condition. A portion of the existing 15"
sewer was removed and temporary piping installed to allov construction
of the new manhole (1-GG).

Beginning September 16, 1985. we will be removing the temporary piping
and installing the permanent tie-in of this line to the new manhole (1-GC).
A temporary flume will be installed through manhole 1-GG to handle "care
of flow" until the start-up of the South Trunk Sewer.

As previously discussed the following procedure is to be used for this
tie-in:

Remove encasement from existing 15" line.
Partially backfill and install concrete base pad.
Install bypass pump and plug existing 15" line.
Run water into existing 15" to dilute the process stream.
Remove temporary piping and install new 15" VCF with acid joints.
Cure joints (3-4 days).
Install flume through new manhole, remove plug and bypass pumps.
Return line to service.

The following contingency plan will be in effect:

Bypass pumping will be performed utilizing an electric pump.
Pumping will be continuously monitored (24 hrs./day).
A spare pump will be at the site.

Work will begin on Monday, September 16, and proceed on a spot overtime
basis so work can be expediently completed. Bypass pumping is scheduled
to begin Thursday, September 19, and continue until Monday, September 23.

The project (CED 3808) has repaired a small portion (only enough to
facilitate tie-in) of the existing 15" line. Due to conditions found
during the excavation, a further investigation, by the Zone TSD group,
of this line is warranted.
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